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Re:  Verizon Wireless Puerto Rico Phase |1 E911 Interim Report

CC Docket No. 94-102.

Dear Ms Dortch:

Enclosed please find the Verizon Wireless Puerto Rico Phase 11 E911 Interim

Report due August 1, 2003.

Please feel free to contact me if you have any questions.

Sincerely,

/s Suzanne Yelen

Suzanne Yden



Verizon Wireless Puerto Rico Phase It F911 Interim Report

This Interim Report is submitted by Verizon Wireless Puerto Rico ("VZWPR"), a
Tier 11} carrier, to report its progress in implementing Enhanced 911 ("E9117)
service in compliance with the requirements established by the Commission.
Below is a description of VZWPR's network infrastructure implementation and

handset implementation.

I. Network Infrastructure Impiementation
V2ZWPR understands that it is required by September 1, 2003 or six months after

the Public Service Answering Point (“PSAP") request is received, whichever is
later, to:
a) Install any hardware and/or software in the network as needed to
enable the provision of Phase Il Enhanced 911 service, and
b) Begin delivering Phase li Enhanced service to the PSAP
Al this time, there has been no request from the PSAP administrator for £911

service.

VzWPR cumrently is in the unique position of having two separate wirsless
networks in the same market in service, a CDMA network and a TDMA network.
As explained below, because of technical issues, VZWPR will be pursuing a
different technical solution to automatic location information (ALI) enable each
network.
A. CDMA Network (1900 MHz band)

VZWPR has chosen a handset-based solution for its CDMA system and is in the
process of selacting the supplier to ALl-enable this system. VZWPR issued a
Request for Proposal and is currently evaluating the responses received from the
following vendors:

1) TeleCommunication Systems (TCS)

‘ Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911

Emergency Calhing Systems; Phase II Compliance Deadlines for Non-Nationwide CMRS
Carriers, CC Docket No. 94-102, Order to Stay, FCC 02-210 {rel. July 26, 2002).



2) Lucent Technologies

3) Hewlett-Packard

4) Telecommunication Services Inc. (TSI)
VZWPR's implementation plan for the COMA network anticipates that a vendor
will be chosen in mid-August and that it will take approximately 120 days to
implement the necessary network changes. Thus, the CDMA network will be
All-enabled in January 2004. Accordingly, V2WPR wili be able to comply within
the 6-month period after any PSAP administrator request for service.

B. TDMA Network {800 MHz band)

Because a handset-based solution is not technically feasible for the TDMA
network, at this time, VZWPR has decided to implement a network-based
solution. VZWPR issued a Request for Proposal and is currently evaluating the
responses received from the following vendors: Grayson Wireless, True Position
and Hewlett Packard. Once a vendor is selected, implementation is expected to
take 180 days. Accordingly, VZWPR would be able to comply within the 6-month
period after any PSAP administrator request for service, consistent with the

vendor expectations,

il. Handset Implementation

Regardless of any PSAP request to enable the £911 deployment, V2WPR must:

b) Begin selling and activating location-capable handsets no later than
September 1, 2003;

¢) Ensure that at least 25 percent of all new handsets activated are
location-capable no later than November 30, 2003;

c) Ensure that at least 50 percent of all new handsets activated are
location-capable no later than May 31, 2004;

d) Ensure that at least 100 percent of all new handsets activated are
location-capable no {ater than Novermnber 30, 2004,

e) Ensure that penetration of location focation-capable handsets among

its subscribers reaches 95 percent no later than December 31, 2005.



Yo comply with these requirements, since May 2003, VZWFR has been selling
and activating the following location-capable handsets for its CDMA system:

1) Nokia 3586

2) Audiovox 9150x

3) Audiovox 8300

4) Audiovox 8500

5) Audiovox 8600

6) Motorola T720
VZWPR is now depleting its pre-existing inventory of non-Al] compatible COMA
handsets. As of June 2003, more than 60% of VZWPR's new CDMA handsets
shipped were ALl-compatibie (using assisted GPS or aGPS) in compliance with
the Commission's rules for this coming September and in line to aliow VZWPR to
exceed activations requirements for November of this year. VzZWPR has a
handset implementation plan in effect to monitor handset sales to assure that all
implementation dates will be met, including the December 2005 deadiine.
Because a network-based solution wili be implemented for the TDMA network,

no handset upgrades or changes are necessary.

|, José A. Guzmin Jiménez, declare under penalty of perjury that the
foregoing “Verizon Wireless Puerto Rico Phase Il ES11 Interim Report” is true

and correct.

Executed on Augustf".,/ﬂ(ia_/Q gf .
Signature: « 7 P
038 A. Gurman ﬂénez 7
Network Operatifons Director






